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SGVTF - dune“04 Progress Report TRANSCIORE

1. ACCOMPLISHMENTSMILESTONES
1.1 TASKSCOMPLETED & MILESTONESREACHED
Task 1 — Project Management

«  Nonethis period

1.2 TASKSIN-PROGRESS
Task 1 — Project Management

«  SGVTF Mestings/Presentations
Contract requires up to five (5) such meetings
None this period

Item ‘ Date ‘ SGVTF Meetings/Presentations

1. Nov 17, 2003 ?}SSS:/e;Ag/é\/rl\i)irelw;y Meeting (Presented SGVTF project overview & IEN
2.

3.

4.

5.

- SGVTF Project Web-Site
The web-site has been updated to include the Monthly Progress Reports
through June 04

Task 2 — Preliminary/Conceptual Design

«  Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2)
3/15/04 — TransCore received comments from the County
7/23/04 — TransCore submittal of a“Final”

Task 2.3 — Operational Concept & System Requirements

«  Concept-of-Operations (Task 2.3.1)
3/5/04 — Deadline for SGVTV Agencies to submit comments
7/15/04 — TransCore received comments from the County
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« ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task
2.3.3)

“Draft” document is complete & currently under review by the TransCore
Team
Aug ‘04 — TransCore submittal of a“Draft”

« Loca Agency Workstation Site Requirements (Task 2.3.4)
“Draft” document is complete & currently under review by the TransCore
Team
Aug’ 04 — TransCore submittal of a“Draft”

«  Sub-Regiona TMC Requirements (Task 2.3.5)
“Draft” document currently under development
Aug’ 04 — TransCore submittal of a“Draft”

« Integration Systems User Requirements (Task 2.3.6) & Integration System Functional

Reqw rements (Task 2.3.7)

Continued to develop document and identify integration system and/or IEN
System requirements
Focuses on the back-end (central system server and associated software)
aspects of the Countywide IEN
Since every Agency will implement/install an IEN Workstation at a minimum,
document contents are intended for every SGVTF Agency (Level 1, 2A, 2B,
& 3)
Aug’ 04 — TransCore submittal of a“Draft”

1.3 |ISSUESRESOLVEDIN THE MONTH
None at this time.

1.4 DOCUMENTSSUBMITTED
During this period the following documents/memog/l etters were submitted to the County:

Iltem ‘ Title ‘ Version ‘ Date
1.| SGVTF — Invoice #'s 11, 12, & 15 Clarification/Revision Memo June 7, 2004
(re: Amount Previously Earned)
2.| SGVTF — Progress Report (May 2004) Final June 11, 2004
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2. MEETINGS
During this period the following meetings and conference calls were conducted:

Date
Iltem _ Description
Meeting Conference Call
1. June 11, 2004 Bi-Weekly Status
2. June 25, 2004 Bi-Weekly Status

3. OUTSTANDING TASKS
Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2)
. 7/23/04 — TransCore submittal of a“Fina”

Concept-of-Operations (Task 2.3.1)

« 1/23/04 — TransCore submittal of a*“Draft”
« 3/5/04 —Deadlinefor SGVTV Agencies to submit comments
«  7/15/04 — TransCore received comments from the County

ATMS User Reguirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3)

“Draft” document is complete & currently under review by the TransCore Team
« Aug ‘04 — TransCore submittal of a“Draft”

Agency Facility/System Requirements (Task 2.3.4)

“Draft” document is complete & currently under review by the TransCore Team
« Aug ‘04 — TransCore submittal of a“Draft”

Sub-Regional TM C Requirements (Task 2.3.5)

“Draft” document currently under development
« Aug’04 - TransCore submittal of a“Draft”
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Integration System User Reguirements (Task 2.3.6) & Integration System Functiona
Requirements (Task 2.3.7)

“Draft” document currently under development
« Aug’04 - TransCore submittal of a“Draft”

Communications User/Functional Requirements (Task 2.3.8)

“Draft” document currently under development
« Aug’04 - TransCore submittal of a“Draft”

4. UPCOMING MILESTONESDELIVERABLES

TBD — SGVTF Requirements Meeting tentatively scheduled with SGVTF Stakeholder
Agencies re: submittal of presentation materials, document walk-thru, and consensus
building on project findings/direction (performed in conjunction with the SGVTF System
Architecture Task)

5. OTHER ISSUES
SGVTE Project Schedule

- At the County’s request, TransCore shortened the SGVTF project schedule by
approx. 9-12 mos.

« Because of this, many deliverables and their associated review will be behind
schedule

« Both TransCore and the County will endeavor to successfully complete the SGVTF
project in the most expedient manner possible
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6. TASK STATUS-OVERVIEW

Previous est. | Current est. | Complete Date | Completion

Task/Deliverable % Complete | % Complete (Planned) Date (Actual)

Task 1 - Project Management 30% 35% 1/27/05
Task 2 - Preliminary/Conceptual Design
Operational Objectives 95% 99% 12/16/03
ATMS System Needs 95% 99% 12/16/03
Task 2.3 - ConOps/System Requirements
Initial SGVTF ConOps 95% 95% 1/9/04
ATMS User Requirements 90% 90% 212104
ATMS Functional Requirements 90% 90% 212104
Agency Facility/System Requirements 90% 90% 2/2/04
;Lézhl'i\’rz%(;rr\\?; Facility/System 35% 35% 2/17/04
Integration User Requirements 45% 45% 3/9/04
Integration Functional Requirements 45% 45% 3/9/04
gggwur::grr%izzil‘ttigns Systems 20% 20% 4/6/04
gz_ask 2.4 - Area Architecture/LCCS 0% 0% 5/25/04
iagram
Task 2.5 - Alternatives Analysis
ATMS Alternatives 0% 0% 6/28/04
Communications Alternatives 0% 0% 6/28/04
LCCS Alternatives 0% 0% 6/21/04
Systems Recommendations 0% 0% 7/6/04
Task 2.6 - Conceptual Design Report
ATMS Conceptual Design 0% 0% 8/31/04
Communications Conceptual Design 0% 0% 8/10/04
LCCS Conceptual Design 0% 0% 7/13/04
Integrated Systems Conceptual Design 0% 0% 7/13/04
Draft Conceptual Design 0% 0% 9/15/04
Task 2.7 - O&M Plan 0% 0% 11/3/04
Task 2.8 - Conceptual Design Workshop 0% 0% 10/27/04
Task 2.9 - City Concurrence 0% 0% 11/17/04
Task 2.10 - Final Conceptual Design 0% 0% 1/27/05
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